2022 Progress Report
Implementation of the Mecklenburg County Multi-Jurisdictional
Hazard Mitigation Plan – Town of Huntersville
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Introduction

To maintain the Community Rating System (CRS) status within the National Flood Insurance Program, the
Town of Huntersville is required to provide an annual progress report on the implementation of each of
the mitigation actions the town proposed in the Mecklenburg County Multi-Jurisdictional Hazard
Mitigation Plan (HMP). The objective of this evaluation is to ensure that there is a continual and responsive
planning process that will keep the HMP plan dynamic and responsive to the needs and capabilities of all
the jurisdictions.
The HMP was developed in response to requirements of the Disaster Mitigation Act of 2000. The initial
version was completed in 2005 and since then, there have been updates every five years. The current version
of plan was adopted by the Town Council on October 19, 2020 and approved by FEMA as of January 4,
2021. The current HMP is available from the Charlotte-Mecklenburg Emergency Management website at:
https://charlottenc.gov/EmergencyManagement/Plans/Pages/default.aspx.
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Implementation

The hazard mitigation planning process involves the setting of goals and objectives, the review of
community vulnerabilities and capabilities and the development of a series of mitigation actions that
when implemented will make the Town of Huntersville more resilient during natural hazards. The goals
and objectives of the 2020 plan includes:
•

Identify and implement hazard mitigation projects designed to reduce the impact of future hazard
events on existing critical facilities and infrastructure as well as public and private property.

•

Conduct education and outreach activities intended to better inform people about hazards and
encourage personal responsibility for preparedness and mitigation

•

Improve emergency preparedness and response capabilities

•

Enact planning and policy measures to reduce the impacts of identified hazards and make future
development more resilient to hazards

The implementation status of individual mitigation actions outlined in chapter seven (7) of the plan is
summarized in a tabular format in Section 5 (Review of Mitigation Actions) of this report.
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Recommendations

Implementation and maintenance of the plan is critical to the overall success of hazard mitigation planning.
It is recommended that the CRS Coordinator work closely with Charlotte-Mecklenburg Emergency
Management (CMEMO) Planner and the members of the Town of Huntersville’s HMPC in all plan
monitoring and update procedures to meet CRS requirements:
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Dissemination

This Progress Report was submitted to the Huntersville Board of Commissioners for informational
purposes at the August 15, 2022 Town Board Meeting. The report has been made available to the public
via the town’s website at: www.huntersville.org. Additionally, copies are available at the Huntersville
Planning Department located at 105 Gilead Road, 3rd Floor, Huntersville, NC 28078. For more
information, please call (704) 875-7000.
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Review of Mitigation Actions
Action#

Mitigation Action

2022 Implementation Status Update

Huntersville- 1

Seek grant funding to retrofit critical facilities and Town- owned facilities
for improved resilience to all hazards with the use of the latest building
materials and technology. This could include, but is not limited to: wind
retrofits, low water consumption fixtures, leak detectors, backup
generators, ignition-resistant materials, 320 or 361 compliant safe rooms,
lightning protection, hail resistant roofing, and anchoring fixed building
equipment.

The Town sought grant funding through the Building Resilience in
Communities (BRIC) program but was unsuccessful in being included in
the final state application to FEMA. The Town will continue to seek
funding to equip new and/or existing Town- owned facilities with
materials and technology
that will improve resilience
to hazards.

Huntersville- 2

Implement storm water mitigation projects, including the grading of
ditches and replacing failing/potentially failing storm water structures

The Town of Huntersville processes property owner concerns. The Town
evaluates, ranks, and mitigates all qualifying stormwater matters within
Town of Huntersville corporate limits. In summer of 2022, the Town
plans to put out an RFQ for a stormwater management plan for older
sections of Town that will identify areas of need and potential mitigation
projects
Additionally, the Town and/or NC DOT are constructing a variety of
transportation projects throughout town, which will improve connectivity
(beneficial if there are significant events) and each have substantial storm
water components in their design, which assist with mitigation of flooding
concerns.
COVID-19 and staffing change have delayed this action. Discussions are
ongoing with a goal of completing by the end of Calendar Year 2022.

Huntersville 3

Conduct an annual tabletop exercise addressing potential hazards faced by
Town. This exercise would bring together representatives from all Town
departments that would work together creating and implementing a plan to
effectively deal with the hazard.

Huntersville 4

Coordinate with Char-Meck EM to relay critical information on the Towns
Social Media Sites regarding potential hazards, localized emergencies,
preparedness, and property protection options.

Town regularly shares information from Char-Meck Stormwater,
CMEMO and other emergency partners, utilities, etc. as needs arise during
potential and real hazards. CMEMO is our EOC and have extended
invitation to activate any time needed by the Town.

Huntersville 5

Provide and maintain NIMS training for town employees and government
officials likely to be involved with hazard mitigation or emergency
response.

COVID-19 and staffing changes have delayed this action. Discussions
have begun about getting them scheduled for FY22.

